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• Monday, November 8:
 All BSW crates and power supplies replaced

 Close NE arch; CPR/CCR work done, but for final checkout

 Start BMU Ar/ethane after power supply LOTO

• Tuesday, November 9:
 Start solenoid checkout

 Start COT Ar/ethane after power supply LOTO

 Close north muon wall and east muon wall; move forklift and support to east side

 Start east low β quad support installation

• Wednesday, November 10:
 BMU with Ar/ethane and HV

 BSW crates filled with washed cards and checkout in progress; still need transition cards

 CLC PMT work

 East low β quad support loading, Invar bar removal, and alignment

 All CA keys back for power supply checkout

• Thursday, November 11:
 Main CDF fileserver restored to normal operation with more RAID array storage

 COT with Ar/ethane and HV
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• Friday, November 12:
 All CA keys back for critical device tests until 1600 Saturday

 Plug sourcing (also, previous weekend)

• Monday, November 15
 Solenoid field on?  24/7 gas/cryo tech coverage begins

 First COT Ar/ethane checkout, then COT Ar/CO2 field on tests with no beam

 Tevatron ramping and cold

• Friday, November 19:
 Power supply/interlock testing over weekend; TeV PS commissioning after this

• Thanksgiving, November 25-26

• Friday, November 26:
 Main injector beam commissioning starts

• Monday, November 29:
 Pbar commissioning starts

• Monday, December 6:
 First shots from pbar to MI

• Tuesday, December 7:
 First attempt at colliding beam
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